

AMAZON HIGHEST-DEFORESTATION FRONTLINE (HDF) XREDD GROUPED PROJECT



Project title	Amazon Highest-Deforestation Frontline (HDF) XREDD Grouped Project
Project ID	
Crediting period	2025 - 2065
Project lifetime	40-year lifetime <i>(with extension)</i>
(CCB) GHG accounting period	40-year total period
Original date of issue	<i>Expected February, 2026</i>
Most recent date of issue	<i>Expected February, 2026</i>
Version	1.0
VCS Standard version	VCS Version 4.7
CCB Standards version	CCB Version 3.1
Project location	Highest-Deforestation Frontlines (HDF) of the Amazon Rainforest, with first PAIs in Brazil
Project proponent(s)	Rainforest Defense Company LLC 148 Lafayette Street, New York, NY 10013
Validation/verification body	N/A
History of CCB status	N/A
Gold Level criteria	N/A
Expected verification schedule	N/A
Prepared by	Rainforest Defense Company LLC

CONTENTS

1	SUMMARY OF PROJECT BENEFITS	3
1.1	Unique Project Benefits	3
1.2	Standardized Benefit Metrics	3
2	PROJECT DETAILS.....	4
2.1	Project Goals, Design and Long-Term Viability	4
2.2	Without-project Land Use Scenario and Additionality	4
2.3	Safeguards and Stakeholder Engagement.....	4
2.4	Management Capacity	29
2.5	Legal Status and Property Rights	32
2.6	Additional Information Relevant to the Project	40
3	CLIMATE.....	40
3.1	Application of Methodology	40
3.2	Quantification of Estimated GHG Emission Reductions and Removals.....	43
3.3	Monitoring	43
4	COMMUNITY	44
4.1	Without-Project Community Scenario.....	44
4.2	Net Positive Community Impacts	44
4.3	Other Stakeholder Impacts	44
4.4	Community Impact Monitoring	45
5	BIODIVERSITY	45
5.1	Without-Project Biodiversity Scenario	45
5.2	Net Positive Biodiversity Impacts.....	45
5.3	Offsite Biodiversity Impacts.....	46
5.4	Biodiversity Impact Monitoring.....	46
APPENDIX 1: STAKEHOLDER DESCRIPTION TABLE		
APPENDIX 2: PROJECT ACTIVITIES AND THEORY OF CHANGE TABLE		
DEFINED.		
APPENDIX 3: PROJECT RISKS TABLE.....		46
APPENDIX 4: COMMERCIAL SENSITIVE INFORMATION		46

1 SUMMARY OF PROJECT BENEFITS

1.1 Unique Project Benefits

Outcome or impact estimated by the end of project lifetime	Section reference
Defending Rainforest at the Highest-Deforestation Frontlines from Otherwise-Certain Destruction: The project conducts defensive interventions (through active monitoring and community and other interventions) at the Highest-Deforestation Frontline, with the goal of stopping deforestation and related carbon release, biodiversity loss, freshwater loss and community conflict. Targeted interventions are deployed to safeguard these rainforest areas, ensuring the preservation of intact forest cover in regions most vulnerable to active and high deforestation pressures.	
Generation of Socioeconomic Opportunities: The project fosters sustainable livelihoods and economic opportunities for local communities and other stakeholders in the area, reducing reliance on deforestation-driven activities and instead tying livelihoods to protection and defense of the rainforest. By aligning community well-being with conservation outcomes, these mechanisms deter potential offenders and reinforce long-term forest protection.	
Indigenous-Led Biodiversity Input and Seed Collection Program: The project supports Indigenous communities in the collection, processing, and commercialization of native seeds and biological inputs essential for forest restoration and biodiversity maintenance. This initiative leverages Indigenous ecological knowledge, strengthens cultural stewardship practices, and enhances local value chains rooted in non-extractive forest use. The program contributes to species diversification in restoration efforts, promotes climate-resilient ecosystems, and generates culturally aligned livelihood opportunities.	
Strengthened Biodiversity Monitoring and Stewardship: The project develops and implements monitoring practices for key local fauna and flora components, including community-based biodiversity surveillance and habitat-use assessments. These practices cultivate long-term commitment to preserving biodiversity and contribute to more adaptive management of conservation interventions.	

1.2 Standardized Benefit Metrics

Section not required for the Under Development stage in accordance with Verra's Registration and Issuance Process v4.7.

2 PROJECT DETAILS

2.1 Project Goals, Design and Long-Term Viability

2.1.1 Summary Description of the Project (VCS, 3.2, 3.6, 3.10, 3.11, 3.13, 3.14; CCB, G1.2)

The Amazon Highest-Deforestation Frontline (HDF) XREDD Grouped Project, developed by Rainforest Defense Company LLC (“RDC”) is a grouped AFOLU project implemented under VM0048 – Reducing Emissions from Deforestation and Forest Degradation and designed to operate exclusively along the Amazon’s most acute deforestation frontiers—referred to as the Highest-Deforestation Frontline. **These Highest-Deforestation Frontlines exhibit extreme deforestation where intact rainforest faces otherwise-certain destruction. The goal of the XREDD Grouped Project is to defend them.**

The XREDD Grouped Project is developed concurrently under the Climate, Community & Biodiversity (CCB) Standards and functions operationally within a unified system alongside a complementary XARR Grouped project (filed under VM0047), which restores degraded frontier land adjacent to intact forest. While carbon accounting for this instance is conducted solely under VM0048, all field activities benefit from the integrated defense–restoration framework of the Unified Grouped Project which combines the XREDD Grouped Project and XARR Grouped Project, both placed along the Highest-Deforestation Frontline.

Defending Rainforest at the Highest-Deforestation Frontlines from Otherwise-Certain Destruction: The XREDD Grouped Project conducts defensive interventions (through active monitoring and community and other interventions) at the Highest-Deforestation Frontline, with the goal of stopping deforestation and related carbon release, biodiversity loss, freshwater loss and community conflict. Targeted interventions are deployed to safeguard these rainforest areas, ensuring the preservation of intact forest cover in regions most vulnerable to active and high deforestation pressures.

RDC’s initial project focus with the Unified Grouped Project is placed firmly on an area referred herein as the “Tapauá Corridor”. This area is one of the most active deforestation areas within the Brazilian Amazon, placed along the BR 319 highway.

The PAI employs a multi-layered frontier defense system, including high-frequency satellite analytics, automated drone surveillance, camera and acoustic sensors along access points, AI-supported alert classification, community patrols, and rapid-response deployment. These measures allow real-time detection and deterrence of illegal clearing and effectively interrupt the baseline dynamics of unplanned deforestation. As part of the unified strategy at the Highest-Deforestation Frontline, the defense measures of the XREDD instance are reinforced by restoration activities implemented in adjacent degraded areas under VM0047, which together reduce displacement of deforestation and strengthen long-term ecological stability.

Without the project, the area would follow the baseline trajectory of rapid, unregulated forest destruction, driven by land grabbing, irregular and aggressive agricultural expansion, invasive road opening, and generally low state enforcement capacity. These processes are well-documented across the Tapauá Corridor and are actively progressing toward the PAI boundary. Within the wider Tapauá Corridor, we expect to implement a group of project instances covered by several PAIs (“Tapaua PAIs”), which we expect will cover a total 120,000 hectares within the Tapaua Corridor. The remaining rainforest areas that we expect to cover with the Tapaua PAIs currently have a total carbon stock of approximately 54,377,050 tons of CO₂ which we are aiming to protect under the XREDD Grouped

Project. By stopping unplanned deforestation across the 86,450 hectares targeted under the XREDD Grouped Project within the Tapaua Corridor, we expect to avoid the release of 26,415,278 tons of CO₂ that would occur under the baseline scenario. Similarly, there will be restoration activities conducted under the XARR Grouped Project on adjacent or nearby already-deforested land areas.

Under the XREDD Grouped Project, within the Tapaua Corridor, we are actively conducting initial project activities in order to defend rainforest, negotiating land and carbon authorizations, and coordinating activities with various government bodies and/or agencies.

The project's objectives are:

- Climate: Prevent planned and unplanned deforestation in a Highest-Deforestation Frontline, safeguarding carbon stocks and reinforcing ecosystem stability. Community: Strengthen livelihoods, governance capacity, and economic alternatives through local participation and Indigenous and traditional seed-input and biodiversity-collection programs.
- Biodiversity: Preserve ecological connectivity and maintain intact rainforest structure in a corridor highly sensitive to fragmentation. The project incorporates active leakage mitigation through coordinated frontier defense, socio-economic conversion programs, and planned expansion to adjacent blocks within the Tapauá Corridor, consistent with HDF design principles. Long-term permanence is supported through continuous monitoring, community-aligned economic incentives, and restoration activities that stabilize frontier land over time.

The XREDD Grouped Project operates in the jurisdiction of the State of Amazonas, which maintains a jurisdictional REDD+ program. This project will be nested outside that jurisdictional accounting framework, applying an independent carbon accounting methodology fully managed by RDC.

Figure 1: Middle Section of the BR-319 – Tapauá Corridor, the Area for PAIs



2.1.2 Audit History (VCS, 4.1)

This section does not apply to the current development stage of this project.

2.1.3 Sectoral Scope and Project Type (VCS, 3.2)

Sectoral scope	14: Agriculture, forestry, and other land use
AFOLU project category ¹	Reduced Emissions from Deforestation and Degradation (REDD)
Project activity type	Avoiding Unplanned Deforestation (AUPD) & Avoiding Planned Deforestation (APD)

2.1.4 Project Eligibility (VCS, 3.1, 3.6, 3.8, 3.18, 4.1; CCB Program Rules, 4.2.4, 4.6.4)

The Amazon Highest-Deforestation Frontline (HDF) XREDD Grouped Project is fully eligible under VCS Scope 14, which covers Agriculture, Forestry, and Other Land Use (AFOLU) activities. The project encompasses conditions consistent with both AFOLU category A1.8 (Avoiding Unplanned Deforestation and/or Degradation, AUDD) and category A1.7 (Avoiding Planned Deforestation, APD). Across the Highest-Deforestation Frontline, Project Activity Instances (PAIs) include intact rainforest areas facing active and ongoing unplanned deforestation driven by illegal logging, land grabbing, irregular agricultural expansion, and rapid frontier advancement. Some PAIs also contain areas where planned deforestation is authorized or anticipated under formal or semi-formal land-use instruments, including clearing allowances, zoning classifications, or administrative procedures that permit legal conversion. Because the landscape presents both unplanned and planned deforestation threats, the project meets the eligibility conditions applicable to both categories.

The applied methodology VM0048 v1.0 (Reducing Emissions from Deforestation and Forest Degradation) is approved under the VCS Program for quantifying avoided emissions from unplanned deforestation. For the portions of the grouped project that fall under AUDD, all applicability conditions of VM0048 and its modules, including VMD0055 for unplanned deforestation, are satisfied. These include conformance with the definition of unplanned deforestation, the presence of eligible drivers, the absence of prohibited activities within the project area, and full compliance with land-use and monitoring requirements. For PAIs where planned deforestation is demonstrated through legally recognized land-use instruments, the project fulfills the eligibility requirements of category A1.7. All evidence of planned clearing, including zoning, administrative approvals, or other land-use authorizations, is documented so that additionality, baseline allocation, and risk assessments remain consistent with VCS rules.

The grouped structure is authorized under VCS rules and ensures that every PAI, whether characterized by planned or unplanned deforestation, applies the same frontier-defense activities, monitoring systems, baseline logic, additionality demonstration, and safeguard procedures presented in this Project Description.

In accordance with VCS procedural requirements, the project will undergo a full public comment period prior to the opening meeting with the validation and verification body (VVB), and all required public documentation will be made accessible at that time. The validation process, including submission of

¹ See Appendix 1 of the VCS Standard

the validation report and validation statement, will follow the timelines established under the VCS Program. These include:

- A minimum 30-day public comment period completed before the VVB opening meeting.
- Validation finalized within five years of the project start date.

The project is structured to meet all additional eligibility conditions under VCS Section 3, including demonstration of project proponent authority (Section 2.5), compliance with relevant national and local laws, adherence to VCS rules on environmental integrity, and conformance with non-double-counting and non-double-issuance requirements. The project is not a transfer project type and is not registered under any other GHG program.

Under the CCB Standards, the project satisfies the eligibility requirements in CCB Program Rules Sections 4.2.4 and 4.6.4. These include alignment with the CCB goals of achieving net positive community and biodiversity benefits, consistent application of safeguards and stakeholder-engagement processes across all PAIs, recognition and respect for rights-holders including Indigenous Peoples when present, and a grouped design that ensures all future PAIs meet the eligibility criteria described in this Project Description.

Taken together, the project documentation demonstrates that the project is designed to comply with all required legal, methodological, procedural, and categorical eligibility conditions under both the VCS and CCB Programs. No eligibility concerns have been identified at this stage.

2.1.5 Transfer Project Eligibility (VCS, 3.23, Appendix 2)

Not applicable.

2.1.6 Project Design (VCS, 3.6)

Indicate if the project has been designed as:

- ☐ Single location or installation
- ☐ Multiple locations or project activity instances (but not a grouped project)
- ☒ Grouped project

The following sub-section is only required for grouped projects. If not applicable, indicate so and delete instruction and headings for sub-section 2.1.6.1 below.

2.1.6.1 Eligibility Criteria for Grouped Projects (VCS, 3.6; CCB, G1.14)

The XREDD Grouped Project is designed to expand across frontier blocks along the Amazon's Highest-Deforestation Frontline. New Project Activity Instances (PAIs) may only be added if they meet the eligibility criteria, ensuring consistent project instances.

Methodological Conformance with VM0048 and VMD0055

All PAIs must meet the applicability conditions of VM0048, including:

- Project instances must cover **fully or mostly intact rainforest along the treeline**, and face imminent risk of planned or unplanned deforestation;
- Placed in an area with deforestation rates significantly above average
- Placed with *most* of its project border along the treeline
- General feasibility of applying uniform baseline, monitoring, and carbon-accounting procedures.

As a result of this common placement along the Highest-Deforestation Frontline, project instances will share consistencies of baseline, additionality, and impact. **In all cases, the goal is to place project instances under the XREDD Grouped Project immediately along the active deforestation frontier, and defend rainforest against otherwise-certain destruction.**

- Similar impact because of placement along Highest-Deforestation Frontline: Eligible PAIs must share similar social, economic, and biodiversity conditions to those of the initial instance, including comparable frontier pressures, community exposure to deforestation drivers, and ecological risk profiles.
- Similar Baseline because of placement along Highest-Deforestation Frontline: New PAIs must fall within areas exhibiting the same frontier-deforestation dynamics as described in the baseline determination, ensuring consistent application of baseline modeling and allocation approaches.
- Similar Additionality because of placement along Highest-Deforestation Frontline: Each added PAI must demonstrate additionality consistent with the original instance, including evidence of otherwise-certain deforestation, lack of alternative interventions, and comparable financial, institutional, and enforcement barriers.
- Similar Monitoring because of placement along Highest-Deforestation Frontline: New PAIs must support the same monitoring protocols used across the grouped project, including deforestation detection, field verification, carbon-stock assessment, and standardized QA/QC procedures.

2.1.7 Project Proponent (VCS, 3.7; CCB, G1.1)

Organization name	Rainforest Defense Company LLC
Contact person	Dr. Matthias M. Pitkowicz
Title	Founder & CEO
Address	148 Lafayette Street, New York, NY 10013
Telephone	
Email	unifiedproject@rainforestdefense.co

2.1.8 Other Entities Involved in the Project

Not applicable at this stage.

2.1.9 Project Ownership (VCS, 3.2, 3.7, 3.10; CCB, G5.8)

Rainforest Defense Company LLC (“RDC”), a limited liability company formed under the laws of Delaware, USA, is the sole project proponent and holds full ownership of the project itself, including responsibility for

project design, implementation, monitoring, and reporting. RDC may implement the project, in whole or in part, through one or more wholly-owned local subsidiaries, but all such work is conducted under RDC's exclusive control and does not alter the fact that RDC is the single project proponent.

With respect to the Tapauá Corridor project, the underlying land is owned by the Federal Union of Brazil. Initial project operations are being conducted under legally recognized early-action authorities and public-interest mandates enabling immediate protective actions, community mobilization, and monitoring activities while concurrently finalizing formal concession procedures. Concurrently, the transfer and confirmation of carbon-benefit rights are advancing through the federal concession process, which will fully formalize RDC's long-term implementation and carbon-entitlement structure prior to validation or credit issuance.

Although numerous CAR entries exist in the broader frontier landscape, these entries are suspended or pending and do not confer project ownership, carbon rights, or the ability to claim carbon benefits. RDC acknowledges that future administrative decisions could recognize new rights-holders; if so, those stakeholders will be integrated into the project, without affecting RDC's role as the project proponent (indeed such arrangements are likely to be obtained prior to any such potential administrative decision to ensure project success under any scenario).

2.1.10 Project Start Date (VCS, 3.8)

Project start date	Expected February 2026 (while significant preparatory project activities are already underway, it is estimated that the project will formally start in February 2026)
Justification	<i>Justify how the project start date conforms with the VCS Program requirements</i>

2.1.11 Benefits Assessment and Project Crediting Period (VCS, 3.9; CCB, G1.9)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

2.1.12 Differences in Assessment/Project Crediting Periods (CCB, G1.9)

This filing covers defending rainforest from otherwise-certain destruction (under VM0048) along the Highest-Deforestation Frontline, which generates avoided-emissions credits on a faster cycle because the project's impact on stopping otherwise-certain deforestation is immediate and measurable. The

restoration component, which will be filed separately under VM0047, has a longer assessment and crediting timeline because biomass recovery and removals accumulate more slowly.

Any differences between VCS and CCB assessment periods reflect these methodological realities—not differences in how the project operates—because the same unified frontier system is being defended and restored in parallel. Defense requires urgent, near-term action and yields early climate, community and biodiversity benefits, while restoration matures over longer horizons; together they form one coherent intervention, even though the crediting schedules progress at different speeds.

The XARR Grouped Project will operate for 40 years (as will the XARR Grouped Project), both with extensions as necessary.

2.1.13 Project Scale and Estimated Reductions or Removals (VCS, 3.10)

Indicate the estimated annual GHG emission reductions/carbon dioxide removals (ERRs) of the project:


☐ < 300,000 tCO₂e/year (project)

☒ ≥ 300,000 tCO₂e/year (large project)

2.1.14 Physical Parameters (CCB, G1.3)

The first Project Activity Instance (PAI) is located within the Tapauá Corridor in the central Amazon basin, a region characterized by lowland terra firme geomorphology, humid equatorial climate, extensive hydrological connectivity, and high-biomass evergreen rainforest. The physical parameters of the landscape reflect typical conditions of the central Purus interfluvial region and strongly influence the baseline ecological dynamics and the expected outcomes of XREDD project activities.

Figure 02: Topographic map of the Middle Section of the BR-319




The topography of the area is predominantly low relief, with elevations generally ranging between 50 and 120 meters above sea level. Surface forms consist of gently undulating upland plateaus dissected by shallow valleys associated with small perennial and intermittent streams. Slopes are predominantly mild (<8%), with occasional microtopographic depressions exhibiting seasonal soil saturation. The geological substrate is composed primarily of deeply weathered Tertiary sediments of the Solimões Formation, dominated by kaolinitic clays and iron-rich lateritic horizons. These formations create typical terra firme conditions, with well-drained upland soils and limited natural susceptibility to large-scale erosion. No significant lithological discontinuities, escarpments, or unstable geomorphic features occur within the PAI.

Soils are typical of central Amazon terra firme forests and are primarily classified as Oxisols and Ultisols. These soils are highly weathered, acidic, and nutrient-poor, with low cation exchange capacity and elevated aluminum saturation. The upper horizons contain thin but continuous organic layers derived from leaf litter decomposition. Soil texture is predominantly clay to clay-loam, providing strong structural stability under intact forest cover but limited natural regenerative capacity following disturbance. Hydromorphic soils and alluvial deposits occur in narrow riparian corridors and lower-lying drainage depressions, where seasonal saturation or periodic inundation influences vegetation composition and successional dynamics. In areas previously subjected to unauthorized clearing or compaction, soil profiles exhibit reduced porosity, loss of organic matter, and diminished infiltration capacity—conditions relevant to the adjacent ARR component under the grouped XARR program.

The climate is classified as humid equatorial (Af, Köppen), with minimal intra-annual temperature variation and high atmospheric humidity. Mean annual temperature ranges from 25 °C to 27 °C, with diurnal variability exceeding seasonal variability. Annual precipitation averages approximately 2,300–2,800 mm, with a strongly marked wet season from December to May and a relatively drier period from June to November. Even during the driest months, atmospheric humidity remains high, though vapor pressure deficits and fuel desiccation increase sufficiently to elevate fire risk in degraded polygons and along newly opened access routes. Solar radiation is consistently high, and evapotranspiration rates contribute significantly to regional hydrological recycling, supporting the project's role in maintaining microclimatic stability.

Hydrological conditions are governed by the influence of the Purus River basin and its network of small tributaries that traverse the Tapauá Corridor. The project area contains numerous perennial and intermittent streams, narrow riparian forest bands, seasonally saturated wetlands, and shallow groundwater tables characteristic of interfluvial lowland forests. These hydrological features support high levels of aquatic and semi-aquatic biodiversity and contribute to soil moisture regimes that influence regeneration potential and fuel load dynamics. Drainage patterns are generally dendritic, with slow-moving blackwater channels feeding into larger catchments west of the BR-319 corridor. Hydrological connectivity plays a crucial role in maintaining ecological processes such as seed dispersal, animal movement, and nutrient transport within the project landscape.

Figure 03: Hydrology in the Amazon Forest



Source: Agência Nacional de Águas²

Vegetation in the PAI is dominated by undisturbed terra firme evergreen rainforest, characterized by multi-layered canopy architecture, tall emergent trees often exceeding 35–40 meters in height, and high species richness across tree, liana, and understory guilds. These forests exhibit high aboveground biomass and carbon density, consistent with central Amazon intact forest benchmarks. Canopy structure is complex, with a continuous upper canopy, variable midstory, and dense understory in areas with natural light gaps. Plant families typical of these forests include Fabaceae, Lecythydaceae, Moraceae, Sapotaceae, and Lauraceae, along with abundant palms such as Euterpe, Attalea, and Astrocaryum species.

Riparian zones contain floristic assemblages adapted to periodic waterlogging, including higher densities of Eschweilera, Virola, Pouteria, and various flood-tolerant understory species. Degraded areas—primarily outside the XREDD polygon but within the broader HDF corridor context—exhibit early successional vegetation dominated by grasses, shrubs, and pioneer species, with low woody biomass and limited natural regeneration capacity without intervention.

² <https://www.gov.br/ana/pt-br/todos-os-documentos-do-portal/documentos-spr/mapas-regioes-hidrograficas/amazonica-para-site-ana-a0.pdf>

The combination of stable upland geomorphology, nutrient-poor but structurally intact soils, high rainfall, complex hydrological networks, and high-biomass forest cover creates a landscape highly sensitive to disturbance. Frontier deforestation activities rapidly alter these physical parameters, leading to microclimatic shifts, soil degradation, altered hydrological flows, and fragmentation of vegetative structure.

2.1.15 Social Parameters (VCS, 3.18; CCB, G1.3)

The social context of the Amazon Highest Deforestation Frontline (HDF) XREDD Grouped Project reflects frontier settlement dynamics associated with the BR 319 corridor. These dynamics include rapid population growth, informal land occupation, low public service coverage and strong links between migration and unplanned deforestation. The following description characterizes the first PAI located in the Middle Section of BR 319 and is representative of the social conditions expected across future instances within the grouped project.

There are no permanent settlements inside the project boundary. The nearest population centers are Realidade, Acará and Gaúcha, all located along BR 319. Although outside the project polygon, these roadside clusters directly influence land use patterns and deforestation pressure within the project zone. Realidade, situated in Humaitá municipality, functions as the primary service node in the Middle Section of BR 319. According to the 2021 socio economic study by Fundação Getúlio Vargas Centro de Estudos em Sustentabilidade and IBGE projections, Realidade had an estimated 7,000 inhabitants in 2021, representing an increase exceeding 1,000 percent relative to population levels approximately a decade earlier. Acará and Gaúcha contain populations of a few hundred residents each. Both formed through unplanned occupations without sewage systems, reliable electricity or structured urban layouts. These conditions are consistent with new frontier settlement patterns documented by Observatório BR 319 in 2020 and 2021. Tapauá and Humaitá are the principal municipal centers. Tapauá lies more than 200 kilometers away on the Purus River and Humaitá is located on the Madeira River. Both provide the closest access to secondary education, health services and public administration as reported by IBGE Censo Demográfico 2022.

Land use reflects the interaction between traditional subsistence production and accelerated frontier expansion. In Tapauá, IDAM and SEPROR reported in 2020 that cassava cultivation for farinha remains the main subsistence activity. Forest product extraction involving Brazil nuts, açaí, copaíba and breu persists as a significant livelihood source. The 2010 IBGE census indicated that more than 70 percent of the rural workforce in Tapauá was employed in the primary sector. In Humaitá, cattle ranching and selective logging dominate economic activities. IBGE Contas Regionais 2021 states that the primary sector represents more than 25 percent of municipal gross domestic product. MapBiomass 2022 identified continuous expansion of pasture areas along BR 319 and secondary access routes. Illegal land occupation has intensified in undesignated public forests. The Amazonas State Environment Secretariat reported that Gleba Acará registered approximately 5,500 hectares of deforestation in 2021, an increase of approximately 500 percent relative to 2020. These conversions are linked to illegal logging, pasture formation and speculative occupation.

Tapauá is one of Brazil's largest municipalities with a total area of 84,946 square kilometers and a population density of 0.23 inhabitants per square kilometer (IBGE 2022). Historically isolated and accessible primarily by river, Tapauá developed through extractive cycles centered on rubber, nuts and fisheries. The construction of BR-319 in the 1970s generated temporary migration into the region. Following the deterioration of the road in the 1980s, Tapauá regained its isolation, limiting economic expansion but contributing to the preservation of large tracts of intact forest. Humaitá has an area of 33,072 square kilometers and a population density of 1.7 inhabitants per square kilometer. It has historically served as an Amazon frontier municipality. Since the mid 2010s, improvements in BR-319 have facilitated increasing mobility, land speculation and deforestation. Observatório BR-319 and MapBiomass data confirm accelerated clearing rates in this region.

Socio Cultural Characteristics

Tapauá and Humaitá together have approximately 76,000 inhabitants according to IBGE Censo 2022. Both municipalities have young demographic structures. In Tapauá, approximately 40 percent of the total population is under 15 years , and the fertility rate reported by IBGE in 2010 was 4.4 children per woman. The Human Development Index values are below national averages. Tapauá has an HDI of 0.502 and Humaitá has an HDI of 0.620. Life expectancy at birth was 66.6 years in Tapauá and approximately 70 years in Humaitá (IBGE 2010). Infant mortality rates were 23.7 deaths per 1,000 live births in Tapauá and 18.5 deaths per 1,000 live births in Humaitá as reported by DATASUS in 2020. Primary school attendance for ages 6 to 14 was approximately 87 percent in Tapauá and 91 percent in Humaitá between 2010 and 2021. Adult literacy was below 60 percent in Tapauá and above 85 percent in Humaitá.

Income data from IBGE 2022 indicate that 48.2 percent of households in Tapauá and 42 percent of households in Humaitá have monthly incomes below half of the minimum wage. Average monthly household income was approximately 2,428 Brazilian reais in Tapauá and 3,100 Brazilian reais in Humaitá.

The population is predominantly pardo or caboclo. Indigenous Peoples in the surrounding region include the Apurinã and Tenharim, whose officially recognized territories are located outside the project polygon. Religious affiliation based on the 2010 census indicates that 55 to 60 percent of residents identify as Protestant, 30 to 35 percent identify as Catholic and 2 to 3 percent practice Indigenous spiritual traditions.

Health service availability in the project zone is limited. Realidade contains a single basic health unit. Tapauá's municipal hospital serves as the main referral facility. Dependence on national social protection programs such as Bolsa Família is widespread and documented by the Ministry of Social Development.

2.1.16 Project Zone Map and Project Location (VCS, 3.11, 3.18; CCB, G1.4-7, G1.13, CM1.2, B1.2)



The coordinates for the project area are 6°24'02"S 62°51'03"W.

2.1.17 Project Activities and Theory of Change (VCS, 3.6; CCB, G1.8)

The Amazon Highest-Deforestation Frontline (HDF) XREDD Grouped Project operates within an environment where unplanned deforestation advances at exceptional speed. In response, the project implements a coordinated system of surveillance, monitoring, community engagement, institutional cooperation, and restoration aligned with the frontier conditions of the BR 319 corridor. These activities collectively generate avoided planned and unplanned deforestation, reduced fire incidence, improved legal and institutional governance and enhanced biodiversity conservation. The project's theory of change describes how these interventions create measurable outputs, produce medium term outcomes and generate long term climate, community and biodiversity impacts.

Frontline surveillance and community engagement and activities form the key components of the project's defensive interventions. High frequency satellite monitoring, automated change detection, drone flights, community patrols as well as strategically located watchtowers provide continuous visual and analytical coverage across the rainforest frontier. These activities generate real time detection of clearing attempts, road openings, fire ignition points and the movement patterns of illegal loggers and unauthorized cattle ranchers. The immediate output is the creation of precise awareness in the most vulnerable sections of the frontier. This enables rapid field deployment, which disrupts unauthorized clearing, prevents the establishment of new access routes and isolates emerging hot spots of destruction. Technological surveillance is being complemented with presence of community patrols and rapid response teams. Patrol teams operate on foot and with all-terrain vehicles, verifying alerts generated by remote sensing systems and maintaining visibility across priority forest edges. Their

presence acts as a deterrent to illegal activities; the effect of surveillance and community patrols combined results in a substantial decrease in planned and unplanned deforestation and a measurable reduction in fire occurrence, both of which are leading drivers of loss in Highest-Deforestation Frontline areas.

Key to the XREDD Grouped Project's theory of change is its unification with the separately-filed XARR Grouped Project, which addresses the deforestation drivers located on adjacent and nearby land areas. These logging conversion activities support leakage mitigation by creating legal and sustainable alternatives for actors who would otherwise engage in frontier expansion, and instead ties them to the degraded land and connects them with alternative livelihoods tied to restoration instead of destruction.

2.1.18 Sustainable Development Contributions (VCS, 3.17)

Project Activity	Sustainable Development Contribution	Linked UN SDGs	Monitoring and Reporting
Frontline surveillance using drones, satellite monitoring and automated alert systems inside the project area	Reduction of greenhouse gas emissions by preventing unplanned deforestation and fires and strengthening environmental monitoring capacity in high-risk frontier regions	SDG 13 Climate Action; SDG 15 Life on Land	Reporting of deforestation alerts, verified reductions in fire incidence and annual forest cover change
Community patrols and field verification across forest edges	Improved local security conditions, deterrence of illegal clearing and reinforcement of environmental law compliance	SDG 16 Peace, Justice and Strong Institutions; SDG 15 Life on Land	Documentation of patrol activity, incident logs, field verification records and monthly enforcement coordination reports
Local hiring and employment in monitoring, restoration and project operations	Creation of formal jobs in municipalities with limited employment opportunities and reduction of poverty among frontier households	SDG 1 Poverty Reduction; SDG 8 Decent Work and Economic Growth	Annual reporting of number of workers hired, proportion of local workers and verified income generation
Training programs in restoration, environmental monitoring and resource management	Increased technical capacity, improved access to professional skills and expanded participation of youth and women	SDG 4 Quality Education; SDG 5 Gender Equality	Records of training sessions, participant lists, gender disaggregated metrics and post training assessments
Engagement with local communities and integration of traditional ecological knowledge where relevant	Strengthened social inclusion, improved cultural continuity and enhanced participation of Indigenous and traditional groups in conservation activities	SDG 10 Reduced Inequalities; SDG 15 Life on Land	FPIC records, participation logs and documentation of community consultations
Collaboration with environmental authorities to resolve irregular Rural Environmental Registry entries and land conflicts	Improved legal clarity, reduced conflict risk and strengthened governance of land tenure in frontier areas	SDG 16 Peace, Justice and Strong Institutions	Annual reporting of regularized registry entries, conflict resolution outcomes and joint field verification reports
Farmer conversion activities linked to restoration and agroforestry under the aligned grouped ARR program	Reduction of leakage by transitioning actors away from deforestation-based livelihoods and restoration of degraded land	SDG 15 Life on Land; SDG 13 Climate Action; SDG 8 Decent Work and Economic Growth	Reporting on restoration hectares, number of participants engaged and biomass recovery indicators

2.1.19 Implementation Schedule (CCB, G1.9)

The project implementation has been structured to prioritize rapid protection of rainforest facing otherwise-certain destruction, while conducting all carbon-related technical work on an accelerated schedule so that validation, verification, and offtake can proceed as quickly as possible to secure additional carbon finance through de-risked carbon offtake. The milestones below reflect actions

already completed and the parallel workstreams activated to support immediate frontier defense and immediate carbon readiness. In all cases, the project prioritizes defending rainforest against otherwise-certain destruction, with all carbon-related activities pursued on an aggressively accelerated basis.

2.1.20 Risks to the Project (CCB, G1.10)

Identified Risk	Potential impact of risk on climate, community and/or biodiversity benefits	Actions needed and designed to mitigate the risk
Land tenure and regulatory uncertainty	Delays or failures in securing land and/or carbon rights may limit our ability to defend remaining forest areas and hinder our ability to monetize protection through carbon credits. This negatively affects rainforest integrity, biodiversity, climate benefits, and community outcomes.	Implement project activities in a way that prioritizes forest defense while ensuring that land-tenure changes do not materially affect outcomes or crediting. Pursue legal arrangements that work in the short term, long term, and regardless of ownership changes.
Community and social risks (FPIC, disputes, scaling)	Even when engaging only consenting community members, some may object or judge FPIC insufficient, causing delays or blocking forest-defense activities. Poor engagement may reduce participation in monitoring or protection work as the project expands across villages or municipalities.	FPIC procedures; structured community engagement; clear social-benefit programs; ongoing stakeholder participation; scalable FPIC processes. Our goal is that communities not only participate in the project but benefit more from protection than from deforestation.
Project underperformance (operations, workforce, monitoring)	Staffing shortages, operational delays, or inconsistent monitoring may weaken continuous forest protection, increasing exposure to illegal activities and reducing expected climate and biodiversity benefits.	SOPs; QA/QC systems; contractor oversight; scheduled performance audits; strengthened workforce management; adaptive adjustments to monitoring schedules and patrol strategies.
Environmental risks (fire, pests, climate variability)	Wildfires, pest or disease outbreaks, drought, or extreme weather may damage forest areas, reduce carbon stocks, or degrade ecological integrity.	Firebreaks where appropriate; community fire brigades; early-warning systems; integrated pest management; forest-health monitoring; soil and water conservation where relevant; climate-informed operational planning.
MRV, data integrity, and registry risks	Technical failures, data loss, inconsistent measurements, or registry delays may impede verification and issuance of credits needed to sustain long-term forest-defense financing.	Redundant data systems; independent validation; internal data-integrity controls; modular MRV architecture; early preparation for registry submissions and pre-review cycles.
Governance, fraud, and abandonment risks	Weak governance or misreporting could undermine credit integrity, reduce buyer confidence, and jeopardize financing for forest-protection activities.	Governance and compliance controls; third-party audits; clear accountability and reporting structures; internal quality checks.
Scaling and capacity constraints	Rapid expansion across frontier forest areas may strain contractor availability, QA/QC capacity, logistics, or monitoring coverage, reducing consistency of forest protection.	Scalable SOPs; robust QA/QC; modular MRV systems; expanded contractor and workforce networks; milestone-based scaling plans.
Financing and market risks	Forest-defense activities may require capital faster than it can be raised or deployed; carbon-market volatility may affect long-term funding needed to sustain monitoring and protection.	Diversified financing; staged capital deployment tied to milestones; conservative revenue planning; reserve funds to ensure continuity of forest-protection operations.
Invasive species	Invasive flora or fauna may spread following disturbance or illegal activities, reducing forest resilience and biodiversity.	Early detection; mechanical or biological control; community awareness; targeted monitoring of high-risk areas.

2.1.21 Benefit Permanence (CCB, G1.11)

By transitioning the local workforce away from participating in drivers of deforestation such as timber harvesting and mining to forest-sustaining activities such as patrolling/planting, the project is creating new community structures of a more sustainable relationship to the ecosystem that will persist beyond the end of the project period.

For now, carbon finance is the only functioning pathway capable of protecting these forests from otherwise-certain destruction, which is why the Unified Project is structured around urgent defense (XREDD Grouped Project) and long-term restoration (the related XARR Grouped Project). We are hopeful that within forty years various monetization methods will advance to fruition, and we are already seeing emerging models that treat intact rainforest as an asset class with inherent value and long-term stewardship models. For the time being, carbon is the only clear mechanism available, and the highest risk lies in the forest's immediate destruction, so our focus is on preventing that loss as rapidly and effectively as possible. Over the forty-year period, we will actively work to help shape and transition into these emerging models—or, if needed, extend the model we have—so that the landscape remains protected beyond the crediting horizon.

2.1.22 Financial Sustainability (CCB, G1.12)

By transitioning the local workforce from participating in drivers of deforestation such as timber harvesting and mining to forest-sustaining activities such as patrolling/planting, the project is creating new community structures of a more sustainable relationship to the ecosystem that will persist beyond the end of the project period. The project's financial model ensures long-term sustainability by combining carbon-removal revenues with frontier-defense avoidance revenues and reinvesting them both into continuous defense and restoration activities along the Highest-Deforestation Frontline in the project area, and where revenues permit, their expansion. XARR removals provide a growing, multi-decadal revenue stream, while XREDD avoided-emissions revenues offer earlier inflows that bridge the initial years until biomass gains accumulate.

Projected revenues from avoided emissions are based on conservative assumptions for avoided deforestation, discounted for risk at the Highest-Deforestation Frontline, and will be supplemented with revenue from the sale of removal credits produced under the Unified Projects' XARR Grouped Project. This integrated financial structure provides adequate, durable funding to achieve and sustain the project's climate, community, and biodiversity benefits across the full implementation horizon.

2.2 Without-project Land Use Scenario and Additionality

2.2.1 Conditions Prior to Project Initiation and Land Use Scenarios without the Project (VCS, 3.13; CCB, G2.1)

XREDD Grouped Project: All project instances across the XREDD Grouped Project will face the same pre-project conditions: intact rainforest being destroyed at some of the highest rates across the Amazon. This means that the project areas are facing the highest and fastest loss of rainforest, and its conversion into farmland, mining territories, or other types of degraded land that no longer feature meaningful amounts of intact rainforest – which the XREDD Grouped Project seeks to protect. As a consequence of this peak-rate destruction of rainforest, any project area, without our intervention, is expected to also experience the highest loss of biodiversity, highest rates of species extinctions, highest rates of carbon release, and highest rates of freshwater loss.

Tapaua Corridor PAIs: As to the first PAIs along the Tapaua Corridor, the conditions present at the time immediately preceding the initiation of the project reflect an active deforestation frontier in the Middle Section of BR 319. The area exhibits ongoing unplanned deforestation associated with illegal logging, irregular settlement formation, speculative occupation of public forests and the progressive expansion of pasture. The project has not been established for the purpose of generating greenhouse gas emissions that could later be credited. Instead, the project was initiated in response to verifiable and

rapidly escalating forest loss that posed imminent risk to the remaining intact forest blocks within the corridor.

The baseline scenario for avoided unplanned deforestation is identical to the conditions that existed prior to project initiation. Therefore, in accordance with VCS requirements, the detailed baseline description is provided in Section 3.1.4 and is not repeated here.

Ecosystem Type: The project area is situated within the Amazon biome and is characterized by dense ombrophilous tropical rainforest with high canopy continuity, multi-tiered vertical structure, substantial carbon density and rich species diversity. The vegetation community includes primary terra firme forest with minimal historical disturbance, high biomass accumulation and complex ecological interactions.

Land use: The project area is located on federal public land that historically remained largely undisturbed due to limited accessibility. Prior to recent road improvements, the landscape consisted almost entirely of intact native vegetation. Over the past decade, however, BR 319 has become a renewed axis of frontier expansion. This led to increasing illegal occupation and new clearing patterns extending from road margins into interior forest. Present land use pressures include timber extraction, informal agricultural establishment, cattle ranching and speculative land grabbing. These activities have occurred in the absence of authorized land management and reflect a pattern consistent with documented deforestation fronts in the central Amazon.

In the absence of the project, the most likely land use scenario is a continuation and intensification of the observed pattern of unplanned deforestation. This includes expansion of illegal clearings, proliferation of informal roads, establishment of unauthorized cattle pasture and systematic occupation of undeclared public land. The drivers of this process include improved accessibility provided by recent road upgrades, weak environmental enforcement, high potential financial gains associated with land speculation and the migration of agricultural settlers seeking new opportunities.

Fire incidence would also increase as a function of new clearing for pasture, further degrading residual forest fragments and accelerating carbon stock loss. Over time, the area would likely transition into a mosaic dominated by low productivity pasture, abandoned clearings and degraded secondary vegetation. This trajectory is consistent with frontier sequences documented by MapBiomas, INPE PRODES and the Observatory BR-319.



2.2.2 Most-Likely Scenario Justification (CCB, G2.1)

The most likely without-project land-use scenario for the project area is the continuation and intensification of unplanned deforestation driven by road-induced frontier expansion, informal occupation of public forests, illegal logging and rapid conversion to low-productivity pasture. This conclusion is supported by multiple independent datasets, peer-reviewed studies and government analyses of the BR-319 corridor and southern Amazonas frontier.

Remote-sensing evidence from the National Institute for Space Research shows an accelerating trend of primary forest loss along the Middle Section of BR-319, with clearing rates increasing sharply following improvements to the highway platform and increased dry-season mobility. MapBiomas Land-Use and Land-Cover Series (Collection 8) further demonstrates the spread of roads, informal access routes and branching deforestation nuclei that progressively extend into previously intact forest. These patterns correspond to well-documented frontier dynamics observed in other Amazonian regions following infrastructure improvement.

Socio-economic and demographic analyses confirm that migration, land speculation and poverty-driven occupation are key drivers of continued forest loss. The Fundação Getulio Vargas socio-economic survey (FGVces, 2021) documents a population increase of more than one thousand percent in the district of Realidade over approximately ten years. This rate of frontier-driven demographic expansion greatly increases the probability of new informal settlements, expansion of cattle ranching and land grabbing. Poverty indices from the Brazilian Institute of Geography and Statistics (IBGE, 2022 Census and Income Data) show that more than forty percent of rural households in the nearest municipalities fall below half

of the minimum wage, further increasing incentives to occupy undesignated public lands as an informal settlement strategy.

Government analyses reinforce this trajectory. The State Secretariat for the Environment of Amazonas (Secretaria de Estado do Meio Ambiente do Amazonas, SEMA 2022) recorded a five-fold increase in deforestation inside Gleba Acará between 2020 and 2021. This landscape is adjacent to the project zone and demonstrates both the spatial proximity and temporal urgency of deforestation pressure. The Ministry of the Environment and Climate Change (Ministério do Meio Ambiente e Mudança do Clima, 2023) identifies this region as an active deforestation frontier with high likelihood of continued illegal expansion unless interventions are implemented.

Frontier-wide environmental governance limitations reinforce the expectation of continued deforestation. The BR-319 corridor has persistent enforcement gaps due to limited state presence, large territorial extent, and rapid migration dynamics. The Observatório BR-319 (2020–2023) reports that irregular Rural Environmental Registry (Cadastro Ambiental Rural) entries, conflicting land claims and the prevalence of illegal roads create enabling conditions for ongoing unauthorized clearing. In the absence of the project, these governance conditions would remain unchanged and would continue to facilitate illegal occupation and forest conversion.

If the project were not implemented, the most likely land-use scenario would be the rapid loss of forest cover through sequential clearing, pasture establishment and further degradation. This is consistent with studies that model deforestation risk in infrastructure-connected frontiers, including the Amazon Deforestation Risk Map (IPEA, IPAM and INPE 2022), which identifies the Middle Section of BR-319 as one of the highest-risk deforestation zones in Brazil due to improved accessibility, high migratory pressure and low governance capacity.

2.2.3 Community and Biodiversity Additionality (CCB, G2.2)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

2.2.4 Benefits to be used as Offsets (CCB, G2.2)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

2.3 Safeguards and Stakeholder Engagement

2.3.1 Stakeholder Identification (VCS, 3.18, 3.19; CCB G1.5)

RDC identifies stakeholders through a process that relies primarily on publicly available information generated by federal and state institutions, complemented by socio-environmental assessments produced by specialized NGOs and verified through on-the-ground field missions. The identification process begins with the analysis of formal territorial datasets. The Rural Environmental Registry (Cadastro Ambiental Rural, CAR) is reviewed to determine declared landholdings, registered occupants and environmental liabilities surrounding the project area. Official maps of Indigenous Lands published by the Ministry of Indigenous Peoples and the National Indian Foundation are examined to identify the legal status, proximity and rights of recognized Indigenous Peoples.

To complement governmental datasets, RDC incorporates information from organizations with long-standing expertise in Amazonian socio-environmental dynamics, including the Amazonas Sustainable Foundation (Fundação Amazonas Sustentável, FAS) and IDESAM (Institute for Conservation and Sustainable Development of Amazonas). These organizations produce community profiles, forest-use studies and governance diagnostics that help identify local populations, traditional extractivist groups, and other stakeholders.

Following the compilation of officially- and NGO-generated information, RDC conducts field missions to confirm community presence and verify the accuracy of documented data. These missions involve direct observation, georeferenced documentation and structured conversations with local residents encountered in and around the project area. Field verification is essential in frontier regions where rapid migration and informal settlement patterns may create discrepancies between official datasets and current reality on the ground. Through this verification process, RDC is able to confirm which communities are present, whether any unregistered households or small clusters exist and whether any local activities intersect with the project boundary. This integrated method allows RDC to build a complete and defensible stakeholder map that includes formal landholders identified through CAR, Indigenous groups documented through official registries, forest-dependent communities identified through NGO analyses and local populations confirmed through field work.

2.3.2 Stakeholder Descriptions (VCS, 3.18, 3.19; CCB, G1.6, G1.13)

Stakeholders in the Tapauá Corridor were identified through a combination of formal data sources, socio-environmental diagnostics produced by NGOs, and RDC's initial field presence in Humaitá, Realidade and surrounding rural areas. Formal sources included demographic and territorial datasets from the Brazilian Institute of Geography and Statistics (IBGE), Rural Environmental Registry (CAR) records, Indigenous Land classifications published by the Ministry of Indigenous Peoples and the National Indian Foundation, and institutional mapping produced by organizations such as the Amazonas Sustainable Foundation (FAS) and IDESAM. These datasets were complemented by RDC's field missions, which confirmed community presence, identified relevant local actors and clarified sensitivities, trust dynamics and operational considerations in the project zone. Field observations confirmed that many rural actors are cautious toward outsiders, particularly those associated with environmental or governmental institutions, reinforcing the importance of local intermediaries and culturally appropriate engagement strategies.

The project area does not contain permanent resident communities within its boundaries, but multiple stakeholder groups outside the polygon interact with the landscape in ways relevant to project activities, including labour supply, land-use practices, deforestation risk, surveillance, restoration, seed supply, biodiversity monitoring and eventual benefit distribution mechanisms. In addition, the grouped structure anticipates onboarding new communities as future project activity instances are added along the Highest-Deforestation Frontline.

The table below summarizes all stakeholder groups identified to date, their mode of identification and their relevance to the REDD+ and Unified Grouped Project activities.

Stakeholder Group	Type	Mode of Identification	Relevance to Project Activities
Communities of Humaitá (urban and rural)	Community	Identified through IBGE demographic data, socio-economic indicators, and cross-validated through field visits demonstrating the municipality's role as the logistical hub for project operations.	Main labor pool for monitoring, restoration and community-based roles; location for nurseries, training and seed-processing partnerships; source of local services necessary for project logistics.
District of Realidade (Humaitá)	Community	Identified through IBGE data, FGVces socio-economic surveys and RDC's field mission confirming rapid population growth and proximity to active frontier areas.	Critical source of local workforce; proximity to frontier allows rapid deployment of monitoring teams; strategic location for seed collection, community nurseries and producer engagement.

Smallholders and rural producers near BR-319	Community / Producers	Identified through IDAM technical teams in Humaitá and Realidade, which maintain direct relationships with rural producers. Presence confirmed through field visits and interviews.	Potential partners for corridor leasing, forest-edge monitoring, seed supply, restoration participation, agroforestry pilots and deforestation-risk mitigation. Essential for scaling community-aligned activities and reducing frontier pressure.
Landholder with whom RDC has initiated partnership offers	Community / Early Partners	Identified through field reconnaissance, IDAM connections and producer interviews; selected based on proximity to active treelines and willingness to collaborate.	Provide immediate operational access for monitoring and restoration pilots; serve as demonstration cases for forest-corridor leasing; early anchors for nursery development, muvuca production and corridor defense.
Local intermediaries and trusted community connectors (e.g., Ney, field operator)	Community Members	Identified through field engagement; recognized as essential for safe and culturally appropriate communication with rural residents who distrust environmental/government actors.	Facilitate trust-building, introductions to residents, monitoring support, and communication channels that would otherwise be closed. Critical for the credibility and acceptance of the project in high-sensitivity environments.
Indigenous Peoples in the wider region (Apurinã, Tenharim)	Indigenous Peoples	Identified through official Indigenous Land registries and NGO socio-territorial mapping (e.g., ISA), with presence outside but near the corridor.	Hold cultural and ecological knowledge relevant to seed collection and biodiversity monitoring; potential partners for the seed-input program; require proactive engagement and FPIC where applicable as grouped instances expand.
Institute for Sustainable Agricultural and Forestry Development of the State of Amazonas (IDAM)	Technical Agency (State-Level)	Identified via formal government directories and confirmed through direct meetings during RDC's field mission.	Supports producer identification, agroforestry guidance, restoration diagnostics, and technical alignment with state agricultural policies; essential bridge to smallholders.
Amazonas Sustainable Foundation (FAS)	NGO	Identified through RDC's stakeholder mapping and FAS's long-standing regional presence in conservation and community development.	Provides socio-environmental diagnostics, potential collaboration in training, education, monitoring and benefit-sharing programs.
IDESAM (Institute for Conservation and Sustainable Development of Amazonas)	NGO	Identified through REDD+ and forest-management networks in Amazonas.	Contributes policy analysis, restoration methodologies, socio-economic insights and potential partnerships for implementation.
Federal University of Amazonas (UFAM), Humaitá Campus	Academia	Identified through public institutional listings and confirmed through meetings with program leadership.	Provides ecological expertise, biodiversity monitoring support, soil diagnostics, training of technicians, and recruitment pathways for local staff.
National Institute for Space Research (INPE) and other federal monitoring agencies	Government / Science	Identified through national monitoring responsibilities and official datasets used by RDC.	Provide deforestation alerts and remote-sensing data crucial to project MRV and risk detection.
Federal Police and IBAMA / ICMBio enforcement actors	Government	Identified through enforcement history and presence around Humaitá and the Madeira River region.	Address illegal mining, logging and land grabbing that influence project risks; coordination improves safety and reduces frontier conflict.
Local businesses, cooperatives and service providers in Humaitá and Realidade	Private Sector	Identified through municipal economic profiles and field observations.	Enable supply chains for equipment, fuel, logistics, seed transport, staffing and local procurement policies that reinforce economic co-benefits.
Potential future communities for grouped expansion	Future Grouped Instance Communities	Identified through frontier-risk modeling and active deforestation mapping along the BR-319 and adjacent federal lands.	As the grouped program expands along the Highest-Deforestation Frontline, these communities may participate in monitoring, restoration, seed-input collection and corridor stabilization activities.

2.3.3 Stakeholder Access to Project Documents (VCS, 3.18, 3.19; CCB, G3.1)

RDC ensures that all stakeholders have access to full project documentation throughout the project lifetime, including the Project Description and all monitoring and verification reports. Official versions of these documents are made publicly available through the Verra Registry, which serves as the primary

platform for transparent disclosure to stakeholders with internet access, including NGOs, academic institutions and state agencies.

Because many communities surrounding the project area have limited connectivity, RDC supplements online access with locally appropriate communication channels. During field missions and community engagement activities, project staff provide printed summaries of key documents in accessible language. As the grouped project expands, the same approach will be applied to new communities that join future activity instances. Stakeholders may request additional information at any time, and RDC will provide documents or explanations in formats that are clear, culturally appropriate, and suitable for local contexts.

2.3.4 Dissemination of Summary Project Documents (VCS, 3.18, 3.19; CCB, G3.1)

RDC disseminates summary project documentation, including all information required under CCB G1.1–G1.9, through a combination of in-person communication during field visits, online access and distribution through trusted local partners. During field engagements in Realidade, Humaitá and nearby rural areas, staff provide and explain printed summaries in accessible language and leave copies in central community spaces. The same materials are made available online through the RDC website and, once approved, through the Verra Registry. Local partners such as IDAM teams, civil-society organizations and community associations assist in sharing documents with stakeholders who have limited connectivity or are not present during field visits. As monitoring results become available, RDC will prepare and disseminate summary reports through these same channels to ensure that communities receive timely and understandable updates throughout the project's duration.

2.3.5 Informational Meetings with Stakeholders (VCS, 3.18, 3.19; CCB, G3.1)

During RDC's initial field missions to Humaitá, Realidade and surrounding rural areas, the team conducted an introductory outreach to present the project concept to local stakeholders and to assess appropriate formats for future informational meetings. This first visit was focused on reconnaissance and trust-building, as well as developing local partnerships in the pilot area. RDC gathered insights on preferred communication approaches and on how meetings should be structured to ensure comfort, cultural adequacy and voluntary participation. Formal informational meetings with communities, rural producers and local organizations will take place during the next field missions and will be publicized in advance through local partners, rural extension agents and community connectors who can effectively reach residents across the region. These meetings will provide clear explanations of project objectives, activities and safeguards, distribute accessible summary materials, and establish open channels for ongoing dialogue as the project evolves.ⁿ

2.3.6 Risks from the Project and No Net Harm (VCS, 3.18, 3.19)

Project implementation at the Highest-Deforestation Frontline involves both natural and human-induced risks that could affect stakeholders, ecosystems and biodiversity if not properly managed. Human-induced risks include the potential misunderstandings of project intentions in areas where trust in external actors is low, the possibility of access to employment or training being unequal, and the operational risks associated with the presence of illegal activities in the broader region. Ecological risks include disturbance during field deployment, uneven restoration performance, fire risk, and potential methodological or data inaccuracies associated with frontier monitoring systems. Structural risks identified in the unified MPD—such as rapid shifts in deforestation patterns, frontier volatility, land-tenure uncertainty and potential failures in early defense or restoration efforts—represent additional challenges that the project must actively mitigate.

To ensure no net harm, RDC employs proportionate measures across all safeguard domains. These include transparent communication, reliance on trusted local partners, inclusive engagement to avoid exclusion of vulnerable groups, and strict adherence to field protocols that minimize ecological

disturbance. Operational safety is supported through pre-deployment risk assessments, adaptive scheduling and avoidance of high-risk areas unless verified safe. Restoration risks are mitigated using locally adapted species, technical support from extension agencies and monitoring of seedling performance. Methodological and data-related risks are addressed through conservative assumptions, redundancy in monitoring datasets and continuous disclosure of uncertainties, as reflected in the MPD. All risks and mitigation measures are summarized in **Appendix 3: Project Risks Table**, which will be updated as project conditions evolve to ensure ongoing compliance with no-net-harm requirements.

2.3.7 Community Costs, Risks, and Benefits (CCB, G3.2)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

2.3.8 Information to Stakeholders on Validation and Verification Process (VCS, 3.18.6, 3.19; CCB, G3.3)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

2.3.9 Site Visit Information and Opportunities to Communicate with Auditor (VCS, 3.18.6; CCB, G3.3)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

2.3.10 Stakeholder Consultations (VCS, 3.18; CCB, G3.4)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

2.3.11 Continued Consultation and Adaptive Management (VCS, 3.18; CCB, G3.4)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

2.3.12 Stakeholder Consultation Channels (CCB, G3.5)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

2.3.13 Stakeholder Participation in Decision-Making and Implementation (VCS, 3.18, 3.19; CCB, G3.6)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

2.3.14 Anti-Discrimination Assurance (VCS 3.19; CCB, G3.7)

RDC and all of its entities involved in the design and implementation of the project operate under non-discrimination and anti-harassment policies. These policies prohibit discrimination based on gender, race, color, ethnicity, religion, age, disability, sexual orientation, gender identity, marital status, political opinion, social origin, or any other protected characteristic. They also establish a zero-tolerance approach to sexual harassment, sexual exploitation and abuse, and any form of degrading or threatening behavior. These standards apply to all RDC staff, contractors, implementing partners, and community workers engaged in project activities.

Recruitment, training, promotion, and compensation follow objective professional criteria, with equal opportunities for women and other under-represented groups, in line with applicable labor law and international human rights standards where applicable.

The Project includes a confidential reporting system for any worker or stakeholder to report discrimination or harassment. Reports may be submitted through multiple channels, including in-person contact and dedicated communication lines that will be established in each Project Activity Instance. Anonymous submissions are accepted. Induction on these policies, examples of prohibited behavior, reporting channels, and protection against retaliation will be provided to all personnel upon onboarding in each PAI.

All complaints are handled through the Project's grievance mechanism, which applies clear time limits, confidentiality safeguards, and escalation to competent authorities where required.

2.3.15 Feedback and Grievance Redress Procedure (VCS, 3.18.4; CCB, G3.8)

Development process	The Project establishes a standardized grievance redress procedure applicable to all Project Activity Instances (PAIs). The procedure will be designed and refined based on consultations held with stakeholders in areas where PAIs may be implemented, reflecting locally preferred communication channels and culturally appropriate methods for raising concerns. The grievance mechanism includes multiple intake channels (e.g. direct contact in the field, phone/WhatsApp, email, and written submissions) and a central log where all grievances are recorded with basic information (date, channel, description, and contact details when provided). Each case is screened to determine whether it relates to operational matters or broader stakeholder dialogue. The mechanism is structured around three resolution stages: (1) local attempt at resolution, (2) mediation by a neutral third party, and (3) arbitration or courts when necessary. These procedures form part of the Project's safeguards framework and will be implemented in each PAI as it becomes operational, with locally assigned focal points responsible for intake and follow-up.
Grievance redress procedure	Grievances can be submitted free of charge through multiple channels that form part of the Project's safeguards system and will be made available in each Project Activity Instance (PAI): • direct contact with RDC field staff or Community Liaisons during meetings or site visits; • a dedicated phone/WhatsApp line; • a project email address;

- written submissions left at agreed community collection points.

All grievances are recorded in a central register with, at minimum: date, name or indication of anonymity, preferred contact, community/municipality, submission channel, and a brief description of the issue. Each case receives an ID and is classified by type (e.g., land/use conflict, patrol conduct, asset damage, discrimination, benefit-sharing, employment).

Stage 1 – Attempt at resolution (informal / local)

RDC acknowledges receipt within five working days and informs the complainant of next steps and indicative timelines.

A Community Liaison or designated staff member collects additional information through site visits or meetings as needed and may involve customary leaders with the complainant's consent, provided this does not conflict with human rights or non-discrimination standards.

The objective is to reach a local agreement within 30 calendar days of receipt. Agreed actions, timelines, and responsibilities are documented and shared with the complainant.

If no agreement is reached, or if the complainant is not satisfied, the case moves to Stage 2

Stage 2 – Mediation by a neutral third party

Unresolved cases may be referred, with the complainant's consent, to an independent mediator with no involvement in Project implementation.

Where appropriate, RDC may propose an accredited Mediation and Arbitration Chamber in the relevant State as the neutral third party, consistent with Brazilian Mediation and Arbitration Law.

The mediator conducts one or more sessions with the goal of reaching a mutually acceptable solution within 60 calendar days of referral.

Outcomes—agreement or no agreement—are documented in the register and shared with the complainant.

Stage 3 – Arbitration or courts

If mediation does not resolve the grievance, or if the complainant prefers not to use mediation, the complainant may seek resolution through arbitration or directly through the competent courts under Brazilian law.

RDC will not obstruct access to arbitration or courts and will provide, upon request, information on available options and a summary of the case history.

Principles

At all stages, the mechanism applies the principles of accessibility, cultural appropriateness, confidentiality where needed, non-retaliation, and respect for the legal rights of all stakeholders.

2.3.16 Accessibility of the Feedback and Grievance Redress Procedure (VCS, 3.19; CCB, G3.8)

The grievance mechanism is designed to be accessible to all stakeholders potentially affected by Project activities across all Project Activity Instances (PAIs).

In each PAI, RDC will ensure accessibility by:

- Explaining the mechanism during community meetings, FPIC processes where applicable, and other consultations, using Portuguese and, where relevant, local or Indigenous languages.
- Distributing short, plain-language summaries (with visual aids where appropriate) describing how to submit a complaint and expected timelines.
- Displaying notices in central community locations with contact details for grievance submission.
- Training local focal points and partner organizations to assist stakeholders in submitting grievances, including those who prefer oral communication.

All grievances and responses are documented in a central Grievance Log. Aggregated, non-confidential information (e.g., number of grievances, categories, and resolution times) will be shared periodically with stakeholders and made available upon request.

2.3.17 Worker Training (VCS, 3.19; CCB, G3.9)

RDC will establish a worker training program to ensure that all individuals employed through project activities, as well as relevant community participants, gain the skills needed to contribute effectively and safely to project implementation. Training will be delivered in partnership with known and experienced institutions, such as Federal University of Amazonas, including rural extension agencies, academic experts and specialized NGOs, such as Foundation Sustainable Amazon, so that instruction covers the full set of technical, environmental and social competencies expected in VCS and CCB projects. Core modules will include field safety procedures, correct use of monitoring tools such as GPS units, drones and biodiversity sensors, standardized data collection protocols, restoration and nursery management, fire-risk awareness and basic ecological principles. Workers will also receive orientation on stakeholder engagement, grievance mechanisms and cultural sensitivity, and staff who may interact with Indigenous or customary communities will receive additional preparation consistent with FPIC-related best practices.

Because many workers will come from rural communities with limited previous exposure to conservation projects, RDC will use a hands-on training approach that combines demonstrations, supervised field practice and periodic refreshers during implementation. All training materials and operational protocols will be standardized and stored in the project's technical documentation so that knowledge remains accessible and transferrable throughout the project lifetime.

2.3.18 Community Employment Opportunities (VCS, 3.19.13; CCB, G3.10)

RDC will ensure that all people from nearby communities have an equal opportunity to participate in project employment, particularly in nursery operations, restoration activities and local logistics. As part of the project's long-term workforce strategy, RDC plans to implement the 350 Program, which will hire approximately 350 community members for every 10,000 hectares of restoration and monitoring activities deployed. These employment opportunities will be publicized during field visits and through trusted local partners so that men, women, youth and vulnerable groups receive the same information and an equal chance to apply. All hiring will follow transparent, non-discriminatory criteria, and equal pay will be provided for equal work.

RDC will also prioritize gender equality across positions and will create specific measures to encourage the participation of women, including targeted training and flexible work organization for nursery activities. Technical roles will also be filled locally whenever possible, supported through the project's developing partnership with the Federal University of Amazonas, which will help identify qualified

candidates and provide training pathways for positions requiring additional skills. To ensure that community members can access these opportunities, RDC will offer training for nursery production, seed handling, restoration techniques, logistics support and basic monitoring tasks. The same equitable and inclusive employment framework will apply to all communities joining future instances of the grouped project.

2.3.19 Occupational Safety Assessment (VCS, 3.19; CCB, G3.12)

Project implementation at the Highest-Deforestation Frontline can involve significant safety risks for field staff, community rangers, and restoration workers. Key risks include exposure to illegal activities, travel in remote areas, extreme weather, forest fires, falling trees or branches, and the use of tools and machinery during restoration and monitoring.

To manage these risks, the Project establishes an Occupational Health and Safety (OHS) system that will be implemented in each PAI. The OHS system includes:

- **Risk assessment:** task-specific risk assessments conducted before field activities begin in each PAI and updated after incidents.
- **Training and induction:** mandatory induction and periodic training on first aid, safe equipment use, fire behavior, conflict de-escalation, and emergency communication.
- **Protective equipment and SOPs:** provision of PPE and standard operating procedures for patrols, drone use, nursery operations, and field restoration tasks.
- **Emergency preparedness:** protocols for incident reporting, evacuation, and coordination with local health services; each field team carries first-aid kits and reliable communication devices.
- **Supervision and monitoring:** supervisors enforce safety rules, record incidents and near misses, and implement corrective actions.
- **Legal compliance:** all measures comply with Brazilian labor and occupational safety regulations.

These measures ensure that safety risks are systematically identified, communicated, and minimized across all PAIs.

2.4 Management Capacity

2.4.1 Project Governance Structures (CCB, G4.1)

RDC is the Project Proponent and holds overall responsibility for the design and implementation of the Unified Grouped Project. Governance includes:

- **Executive Leadership:** strategic direction, compliance, and financial oversight.
- **Program Management Unit (PMU):** manages grouped project design, safeguards, MRV, and reporting.
- **Technical Leads:** carbon methodology, finance, nature finance, policy and community engagement.
- **Field Operations:** an operations coordinator is designated in each PAI to manage patrols, restoration, and logistics.
- **Safeguards & Community Partners:** organizations supporting community engagement, training, and implementation of safeguards.

New implementing entities added in future PAIs will be formally assigned roles through written agreements.

2.4.2 Required Technical Skills (VCS, 3.19; CCB, G4.2)

The Unified Grouped Project (and the XREDD Grouped Project within it) requires technical and social skills including:

- land and title management;
- financial and nature-finance expertise;
- frontier operations and monitoring;
- community engagement and FPIC;
- biodiversity assessment and safeguards;
- carbon accounting and MRV (VM0048, VM0047);
- GIS and remote sensing;
- project management;
- ecological and restoration knowledge;
- data analysis.

These skills are part of the Project's design and will be deployed in each PAI through RDC staff and specialized partners.

2.4.3 Management Team Experience (VCS, 3.19; CCB, G4.2)

The management team of RDC brings extensive experience in frontier environmental action, carbon project development, large-scale finance, public policies, biodiversity, conservation, and law. Collectively, the team has led major financial institutions, executed complex financial and corporate transactions exceeding USD 100 billion, and developed innovative financial and technological solutions relevant to nature-based interventions. Team members also have experience designing and leading large conservation initiatives, including one of leading the largest conservation interventions in recent history.

RDC's technical personnel include specialists in carbon accounting, biodiversity assessment, restoration ecology, GIS, remote sensing, legal and land-tenure analysis, and community engagement. Several team members have worked on significant carbon transactions and AFOLU projects, with direct experience in project design, baseline development, monitoring, and application of related methodologies.

The company's operational capacity is reinforced by field teams that are trained and deployed in each Project Activity Instance (PAI), including community members who receive structured training in monitoring, patrol operations, and restoration techniques. This approach ensures consistent, scalable field implementation under RDC's supervision.

Together, the combination of high-level financial, legal, technical, and operational expertise provides RDC with the capacity required to design, implement, and manage a large-scale REDD and ARR Unified Grouped Project in Highest-Deforestation Frontline conditions, ensuring compliance with applicable requirements and effective delivery of project activities.

2.4.4 Project Management Partnerships and Team Development (VCS, 3.19; CCB, G4.2)

RDC maintains the core technical and operational capacity required to implement all activities under VM0048 and VM0047. Field implementation will be carried out by RDC teams, including trained community members who will be hired, trained, and integrated into project operations in each PAI.

Partnerships are used selectively to complement, not replace, internal capacity. Technical partners may contribute specialized inputs where necessary. Community-based organizations may support outreach and coordination, but project operations remain under RDC management and supervision.

As PAIs are added, RDC will expand its internal team and deploy local workers trained under the Project's operational model, ensuring consistent application of safeguards, OHS, and technical procedures across all grouped instances.

2.4.5 Financial Health of Implementing Organization(s) (CCB, G4.3)

The implementing organization has sufficient financial resources to execute the Project Stabilization Phase, during which the frontier is secured, early restoration is initiated, and the project reaches the level of operational and carbon-integrity readiness necessary for carbon offtake. While long-term funding for the full 40-year horizon will ultimately be sustained only through carbon-finance generated by verified project performance, current resources are adequate to complete the foundational actions that enable validation, verification, and the contracting of forward offtake agreements. As carbon revenues begin to flow, the project's financial base will transition from early-stage capital to predictable performance-linked funding that supports ongoing protection, restoration, and scaling across the Highest-Deforestation Frontline.

2.4.6 Avoidance of Corruption and Other Unethical Behavior (VCS, 3.19; CCB, G4.3)

RDC maintains a strict zero-tolerance policy for corruption and unethical behavior. As a company headquartered in the United States with a wholly owned subsidiary in Brazil, RDC is subject to, and operates in full compliance with, the U.S. Foreign Corrupt Practices Act (FCPA), the Brazilian Anti-Corruption Law (Lei nº 12.846/2013), and all applicable regulations governing bribery, fraud, conflicts of interest, and improper payments. These standards apply to all entities involved in the Unified Grouped Project.

The Project incorporates a formal anti-corruption framework that includes:

- Contractual anti-corruption clauses binding all staff, contractors, suppliers, and implementing partners;
- Internal controls over financial flows, procurement, approval hierarchies, and documentation;
- Mandatory disclosure of conflicts of interest for staff in sensitive positions (procurement, finance, land-right negotiations);
- Due diligence procedures for partners and suppliers, including background checks where relevant;
- Prohibition of facilitation payments, kickbacks, and any improper advantage, in line with FCPA requirements;

- Regular training for staff and field teams on compliance obligations under U.S. and Brazilian law;
- Confidential reporting channels, available to workers and stakeholders, integrated with the Project's grievance mechanism and supporting anonymous reporting;
- Investigation protocols for any allegation of misconduct, with escalation to competent authorities where required and sanctions up to termination of contract.

These measures form part of the Project's safeguards system and will be applied consistently in each Project Activity Instance (PAI) to ensure integrity, transparency, and accountability throughout all project activities.

2.4.7 Commercially Sensitive Information (VCS, 3.5.2 – 3.5.4; CCB Rules, 3.5.13 – 3.5.14)

Indicate whether any commercially sensitive information has been excluded from the public version of the project description using Appendix 4 and briefly describe the items to which such information pertains.

Note - Information related to the determination of the baseline scenario, demonstration of additionality, and estimation and monitoring of GHG emission reductions and carbon dioxide removals (including operational and capital expenditures) cannot be considered to be commercially sensitive and must be provided in the public versions of the project documents.

2.5 Legal Status and Property Rights

2.5.1 National and Local Laws (VCS, 3.1, 3.6, 3.7, 3.14, 3.18, 3.19; CCB, G5.6)

The Unified Grouped Project is implemented in Brazil and is subject to the Brazilian Federal Constitution of 1988, including the right to an ecologically balanced environment and the recognition of Indigenous and traditional territorial rights. It also complies with the main legal frameworks governing land use, forests, environmental protection, and protected areas, including:

- the Native Vegetation Protection Law / Forest Code (Law 12.651/2012);
- the Environmental Crimes Law (Law 9.605/1998);
- the National System of Nature Conservation Units Law (SNUC, Law 9.985/2000), where applicable;
- federal and state regulations on environmental licensing, fire control, and water resources;
- federal and state regulations on land regularization in the Legal Amazon, including Law 13.465/2017 and related statutes, where relevant to project areas.

In addition to federal laws, the Project will comply with all applicable state and municipal norms in the jurisdictions where Project Activity Instances (PAIs) are implemented, including land-use zoning, environmental licensing, and municipal requirements for rural operations.

Compliance is ensured through: (i) a legal due-diligence step in the PAI eligibility process; (ii) review of all contracts, leases, concessions, and authorizations by qualified legal counsel in Brazil and, where relevant, in the United States; and by RDC's internal legal team, which includes experienced attorneys responsible for continual monitoring of compliance obligations; and (iii) ongoing monitoring of changes in environmental and land legislation. No PAI is activated unless its activities and enabling instruments are fully consistent with applicable national, state, and local law.

2.5.2 Relevant Laws and Regulations Related to Worker's Rights (VCS, 3.18.2; CCB, G3.11)

Workers' rights in the Project are governed primarily by:

- the Consolidation of Labor Laws (CLT, Decree-Law 5.452/1943), which regulates employment conditions, working hours, benefits, unions, and termination;
- the Child and Adolescent Statute (Law 8.069/1990), which prohibits child labor and regulates adolescent work;
- relevant occupational health and safety regulations, including Regulatory Norms (NRs) issued by the Ministry of Labour;
- Brazilian Criminal Code provisions prohibiting slavery-like conditions and human trafficking (including article 149 on reduction to a condition analogous to slavery);
- constitutional protections, including the right to dignified working conditions and freedom from discrimination.

The Project meets or exceeds these standards by:

- formalizing employment relationships, where applicable under Brazilian law, with written contracts, social security registration, and full labor entitlements;
- prohibiting the use of child labor and any form of forced, bonded, or slavery-like labor;
- applying the Occupational Health and Safety (OHS) system described in this PD to all PAIs;
- requiring that all contractors and service providers comply with Brazilian labor law and the Project's Code of Conduct, through binding contractual clauses;
- integrating worker rights and OHS topics into induction and periodic training for all staff and community workers.

Workers are informed of their rights through written materials in Portuguese and, where relevant, local languages, as well as verbal induction at hiring and regular toolbox talks addressing labor standards, safety procedures, grievance channels, and non-retaliation provisions.

2.5.3 Human Rights (VCS, 3.19)

The Project is designed and implemented in alignment with international human rights law and key instruments on Indigenous Peoples and local communities, including the United Nations Declaration on the Rights of Indigenous Peoples (UNDRIP) and ILO Convention 169 on Indigenous and Tribal Peoples, both of which emphasize non-discrimination, participation, and free, prior and informed consultation and consent (FPIC). The Project:

- recognizes the rights of Indigenous Peoples (IPs), local communities (LCs), and customary rights holders to their lands, territories, resources, culture, and self-determined development;
- ensures that any PAI affecting IPs or LCs is designed and implemented only after appropriate consultation processes, and where required, FPIC, following the Project's stakeholder engagement and FPIC procedures;
- prohibits any form of discrimination or coercion in community engagement, benefit-sharing, or recruitment;

- integrates human rights and safeguards requirements into the eligibility screening of PAIs, legal due diligence, and the grievance mechanism;
- avoids any activities that would undermine, restrict, or weaken the rights of IPs, LCs, or customary rights holders under Brazilian law or international standards.

Human rights considerations are embedded in the Project's governance, including a dedicated safeguards function and community engagement expertise.

2.5.4 Indigenous Peoples and Cultural Heritage (VCS, 3.18, 3.19)

The Project recognizes and protects the rights, cultural heritage, and traditional practices of Indigenous Peoples, local communities, and customary rights holders in accordance with Brazilian law and international standards. The Project does not undertake activities that restrict cultural use, access to traditional areas, or the exercise of customary practices.

Across all Project Activity Instances (PAIs), RDC conducts early and ongoing engagement with Indigenous and traditional communities, beginning with structured listening processes to understand local cultural values, social dynamics, traditional knowledge, and potential project impacts. These consultations are carried out in Portuguese and, where applicable, in Indigenous languages. Participation is inclusive and ensures equal opportunity for women, youth, elders, and minority groups.

The Project integrates

relevant cultural and traditional knowledge into restoration and monitoring activities when communities choose to share it. This includes practices related to seed collection, species selection, landscape use, and ecological indicators recognized by local knowledge systems.

The Project preserves and protects cultural heritage by:

- identifying cultural sites and intangible heritage during the eligibility assessment of each PAI;
- ensuring activities do not disturb sacred sites, burial areas, ceremonial spaces, or culturally important landscapes;
- applying "chance find" procedures and notifying competent heritage authorities when required;
- adapting field operations when necessary to prevent disturbance of cultural values or traditional use areas;
- maintaining continuous dialogue with community representatives to address cultural considerations throughout implementation.

Where a PAI involves Indigenous Peoples or affects their territories or cultural resources, FPIC is obtained before implementation, following internationally recognized standards. All participation is voluntary, and the Project does not relocate or restrict cultural or livelihood activities without free, prior, and informed agreement that includes appropriate safeguards.

Through these measures, the Project works in partnership with communities to ensure that cultural heritage, traditional practices, and Indigenous rights are recognized, protected, and strengthened as integral components of long-term forest conservation.

For PAI-001, an initial screening using public datasets confirmed that no Indigenous Peoples, traditional communities, or culturally significant sites are present within the PAI. No tangible or intangible cultural heritage associated with such groups was identified during the initial assessment. RDC will maintain ongoing monitoring, and if future evidence indicates the presence of Indigenous or traditional groups or

cultural heritage within or near the PAI, the Project will apply its Indigenous Peoples safeguards and cultural-heritage protection procedures, including FPIC where applicable.

2.5.5 Statutory and Customary Property Rights (VCS, 3.18, 3.19; CCB, G5.1)

Within the Grouped Project, PAIs may be implemented in areas with different tenure regimes, including:

- private rural properties;
- federal or state public lands under lawful concessions, leases, or other authorized use-right instruments;
- agrarian settlement areas, where applicable;
- territories of Indigenous Peoples or traditional communities, where and only where formal agreements and FPIC (when required) are secured.

At the grouped-project level, the Project defines a standardized process for identifying and mapping tenure, use, access, and management rights in each PAI. Before the inclusion of any PAI, RDC:

- prepares a tenure assessment and map identifying ownership, possession, use rights, access routes, and any overlapping claims, based on official cadastral data, land registries, and local information;
- identifies customary rights and de facto use by local communities or Indigenous groups, including seasonal or intermittent use if present;
- documents existing access and management arrangements (e.g., hunting, fishing, non-timber forest products, agriculture, cultural practices).

These analyses and maps are annexed to the PAI-specific documentation and updated as needed over time.

A preliminary territorial and social screening was conducted for PAI-001 using public datasets. The assessment confirmed that:

- PAI-001 does not overlap with any Indigenous Land (demarcated, under study, or claimed);
- no Indigenous Peoples or traditional communities reside within the PAI boundaries;
- no customary use areas, seasonal use, or traditional occupation were identified within the PAI during the initial mapping process.

RDC will maintain ongoing monitoring and engagement responsibilities. If future evidence indicates the presence of Indigenous Peoples or traditional communities in or near PAI-001—or if any future PAI interacts with such groups—the Project will apply its Indigenous Peoples safeguards, including culturally appropriate consultation and, where required, Free, Prior, and Informed Consent (FPIC), in accordance with UNDRIP, ILO Convention 169, and applicable Brazilian law.

2.5.6 Recognition of Property Rights (VCS, 3.7, 3.18, 3.19; CCB, G5.1)

The Project recognizes and does not alter the underlying statutory and customary property rights in any PAI. RDC secures specific rights to implement project activities and receive carbon revenues, through lawful instruments such as leases, concessions, authorizations, management agreements, or cooperation agreements with rightsholders.

For each PAI, the Project:

- verifies that all land and resource rights holders (statutory and customary) are identified;
- ensures that project agreements are signed with the legitimate rightsholders or their authorized representatives;
- avoids supporting or legitimizing any land grabbing or illegal occupation, in line with recent jurisprudence and federal policies that restrict regularization of lands associated with environmental crimes.

Where appropriate and requested by communities or smallholders, the Project may support access to information and technical assistance related to land regularization programs, as long as these efforts are consistent with Brazilian law and do not undermine collective or Indigenous rights and remain fully aligned with the Project's core objective of stopping deforestation in the Highest-Deforestation Frontline.

For PAI-001, the tenure screening identified no Indigenous Peoples, traditional communities, or customary rights holders within the PAI boundaries. No statutory or customary rights of such groups would be altered, restricted, or affected by project activities. Should new information emerge or rights holders be identified in future assessments, RDC will apply its established safeguards, including culturally appropriate consultations and FPIC where required.

2.5.7 Free, Prior and Informed Consent (VCS, 3.18; CCB, G5.2)

The project will apply a full FPIC process wherever legitimate rights-holders may be affected, including Indigenous Peoples, local communities with customary claims, or any stakeholder with recognized legal or customary tenure. FPIC will be conducted through culturally appropriate consultations, clear disclosure of project activities, and sufficient time for internal deliberation before any agreement is sought.

However, the project area is largely characterized by illegal loggers, informal occupants, and farmers engaged in unauthorized land use who do not hold statutory or customary rights to the land. These actors are not FPIC rights-holders, and the project will not seek formal consent from them. Instead, the project will engage them through voluntary participation pathways, alternative-livelihood programs, and transparent communication to reduce conflict and redirect pressure away from deforestation.

For legitimate communities or Indigenous groups located near—but not inside—the project area, the project will implement FPIC prior to any activity involving access, collaboration, or monitoring in their areas of use.

Formal agreements will only be established after all relevant groups have received clear information about the project, its risks and benefits, and the grievance procedure.

The FPIC process is expected to result in documented, voluntary consent from any legitimate rights-holders who may be affected by project activities. For households participating in restoration, seed-collection, or monitoring-access agreements, participation will occur strictly on a voluntary basis.

Illegal occupants—who have no legal or customary rights—are not part of FPIC, but the project anticipates constructive engagement with them through employment, restoration programs, and non-coercive incentive structures designed to reduce deforestation pressure.

The project does not expect any required relocations or restrictions on traditional or lawful resource use. No project activity will proceed in areas requiring FPIC unless consent is granted.

Assurances

- No encroachment or displacement: The project will not encroach on legally recognized lands, and it will not cause physical or economic displacement of any legitimate rights-holder.

Activities will only occur in areas where legally or customarily recognized groups provide voluntary consent. Illegal use of public land will not be legitimized through FPIC.

- Compensation and restitution: Where project access or collaboration involves legitimate community or customary-use areas, appropriate compensation or benefit-sharing will be negotiated transparently. No stakeholder will incur involuntary loss of rights or resources.

2.5.8 Benefit Sharing Mechanisms (VCS, 3.18, 3.19;)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

2.5.9 Property Rights Protection (VCS, 3.18, 3.19; CCB, G5.3)

The Project is explicitly designed so that its activities do not cause involuntary removal or relocation of property rights holders from their lands or territories and do not force the relocation of activities that are important to their culture or livelihood.

Key safeguards include:

- screening out PAIs where project implementation would require involuntary displacement or non-consensual restriction of access to critical subsistence areas;
- ensuring that any proposed changes in land use or access (e.g., shifting from deforestation-driven activities to restoration-based livelihoods) are voluntary and based on informed agreement with rights holders;
- applying FPIC where applicable to IPs and, as a good practice, where feasible, consultation processes to other customary rights holders;
- documenting any negotiated relocation of activities (if any) through written agreements that specify terms, compensation where relevant, and livelihood support, ensuring that such agreements are freely entered into and do not involve coercion.

The Project's grievance mechanism and community engagement processes provide additional safeguards to detect and address any risk of rights infringement.

For PAI-001, the screening confirmed that no Indigenous Peoples, traditional communities, or customary rights holders are present within the project area. Therefore, Project activities do not result in involuntary removal, relocation, or restriction of access for such groups. If future evidence indicates the presence of Indigenous Peoples, traditional communities, or customary rights holders in or near PAI-001, any required consultations, agreements, or FPIC processes will be conducted prior to implementation of relevant activities.

2.5.10 Illegal Activity Identification (VCS, 3.19; CCB, G5.4)

Highest-Deforestation Frontlines in the Amazon are characterized by illegal or irregular activities such as unauthorized logging, land grabbing, illegal deforestation for pasture, unlicensed road opening, and, in some locations, illegal mining and wildlife poaching. These activities can undermine project outcomes and must not be a source of project benefits.

The Project addresses this by:

- using satellite data, drone imagery, field patrols, and community reporting to identify illegal deforestation, fires, and related activities in and around PAIs;

- ensuring that emission reductions and removals claimed by the Project are derived from lawful interventions that prevent or reverse illegal clearing, and not from tolerating or facilitating illegal activity;
- collaborating, where appropriate, with competent authorities to report serious offences such as large-scale land grabbing, illegal logging, or slavery-like labor conditions, in line with Brazilian law;
- designing transition pathways so that farmers, loggers, or other actors currently involved in illegal land-use change can shift into lawful, restoration-based livelihoods, without legitimizing prior illegal acts.

The Project explicitly prohibits the use of victims of human trafficking, forced labor, or child labor in any activity. This prohibition is grounded in Brazilian labor and criminal law, including the concept of “trabalho em condição análoga à de escravo” under article 149 of the Penal Code and national norms on child labor, as well as international conventions on forced labor and child rights. Contractors, suppliers, and partners are required to adhere to these standards through contractual clauses and are subject to termination and reporting to authorities in case of violations. *Ongoing Disputes (VCS, 3.18, 3.19; CCB, G5.5)* Section not required for the Under Development stage in accordance to Verra’s Registration and Issuance Process v4.7. *Approvals (CCB, G5.7)* Section not required for the Under Development stage in accordance to Verra’s Registration and Issuance Process v4.7. *Double Counting and Participation under Other GHG Programs (VCS, 3.23; CCB G5.9)*

2.5.10.1 No Double Issuance

Is the project receiving or seeking credit for reductions and removals from a project activity under another GHG program, or any other form of community, social, or biodiversity unit or credit?

☐ Yes ☒ No

If yes, provide required evidence of no double issuance as outlined by the VCS Standard and the CCB Standards. Include all relevant information about the community, social, or biodiversity credit.

2.5.10.2 Registration in Other GHG Programs

Has the project registered under any other GHG programs?

☐ Yes ☒ No

If yes, provide the registration number and the date of project inactivity under the other GHG program.

Is the project active under the other program?

☐ Yes ☒ No

Project proponents, or their authorized representative, must attest that the project is no longer active in the other GHG program in the Registration Representation.

2.5.10.3 Projects Rejected by Other GHG Programs

Has the project been rejected by any other GHG programs?

☐ Yes ☒ No

If yes, provide the program name(s), reason(s) and date for the rejection, justification of eligibility under the VCS Program, and any other relevant information.

2.5.11 Double Claiming, Other Forms of Credit, and Scope 3 Emissions (VCS, 3.24)

2.5.11.1 No Double Claiming with Emissions Trading Programs or Binding Emission Limits

Are project reductions and removals or project activities also included in an emissions trading program or binding emission limit? See the *VCS Program Definitions* for definitions of emissions trading program and binding emission limit.

☐ Yes ☒ No

If yes, provide all required evidence of no double claiming as outlined by the VCS Standard.

2.5.11.2 No Double Claiming with Other Forms of Environmental Credit

Has the project activity sought, received, or is planning to receive credit from another GHG-related environmental credit system? See the *VCS Program Definitions* for definition of GHG-related environmental credit system.

☐ Yes ☒ No

If yes, provide all required evidence of no double claiming as outlined by the VCS Standard.

2.5.11.3 Supply Chain (Scope 3) Emissions

Do the project activities affect the emissions footprint of any product(s) (goods or services) that are part of a supply chain?

☐ Yes ☒ No

If yes:

Is the project proponent(s) or authorized representative a buyer or seller of the product(s) (goods or services) that are part of a supply chain?

☐ Yes ☒ No

If yes:

Has the project proponent(s) or authorized representative posted a public statement on their website saying, "Carbon credits may be issued through Verified Carbon Standard project [project ID] for the greenhouse gas emission reductions or removals associated with [project proponent or authorized representative organization name(s)] [name of product(s) whose emissions footprint is changed by the project activities]."?

☐ Yes ☒ No

If yes to all:

Provide evidence of the public statement. Evidence must be provided in this section or in an appendix.

2.6 Additional Information Relevant to the Project

2.6.1 Leakage Management (VCS, 3.11, 3.15)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

2.6.2 Further Information

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

3 CLIMATE

3.1 Application of Methodology

3.1.1 Title and Reference of Methodology (VCS, 3.1)

Type (methodology, tool, module)	Reference ID (if applicable)	Title	Version
Methodology	VM0048	Reducing emissions from deforestation and forest degradation	1.0
Module	VMD0055	VMD0055 – Estimation of Emission Reductions from Avoiding Unplanned Deforestation	1.1
Module	VMD0001	Estimation of Carbon Stocks in the Above- and Belowground Biomass in Live Tree and Non-tree Pools (CPAB)	1.2
Module	VMD0004	Estimation of Carbon Stocks in the Soil Organic Carbon Pool (CP-S)	1.1
Tool		VCS AFOLU Non-Performance Risk Assessment Tool	4.2
Tool	VT0001	Tool for the Demonstration and Assessment of Additionality in VCS Agriculture, Forestry and Other	3.0

		Land Use (AFOLU) Project Activities	
Tool	VT0007	Unplanned Deforestation Allocation Tool (Udef-AT)	1.0

3.1.2 Applicability of Methodology (VCS, 3.1)

Reference ID/Title	Applicability condition	Justification of conformance
VMD0055	<i>The land use transition in the baseline scenario is forest land to non-forest land, meeting the definition of UDef.</i>	<i>The project area meets the definition of unplanned deforestation (UDef). Historical data from INPE, MapBiomass, and NICFI show active, ongoing conversion of intact dense ombrophylous forest into non-forest land (pasture and settlements) along the Tapauá corridor. In the absence of project activities, this forest would continue being cleared, satisfying the required land-use transition.</i>
VMD0055	<i>The project involves activities aimed at avoiding UDef.</i>	<i>The project implements a comprehensive set of activities explicitly designed to prevent unplanned deforestation, including surveillance, community patrols, early-warning detection, fire prevention, and frontier-stabilization interventions. These interventions directly avoid the baseline deforestation within the UDef Project Area (UDef PA).</i>
VMD0055	<i>Where project activities include harvesting trees for wood products... (conditions a–d).</i>	<i>Not applicable. The project does not involve harvesting trees for timber, fuelwood, charcoal, or other wood products. No extraction activities take place within the project boundary, nor do any project interventions result in forest degradation compatible with conditions a–d.</i>
VMD0055	<i>The agents of deforestation in the baseline scenario clear the land for tree harvesting, settlements, roads, unsanctioned expansion of roads or other infrastructure, agricultural crop production, ranching, and aquaculture.</i>	<i>The agents of deforestation in the project area are consistent with those defined under VMD0055: illegal loggers, informal settlers, small-scale agricultural migrants, ranchers expanding pasture, and actors engaged in land grabbing (grilagem). These agents clear forest for pasture establishment, road expansion, informal settlements, and extraction activities, as required by the applicability condition.</i>
VMD0055	<i>This module is not applicable where projects harvest trees for wood products unless planted, where peatland is >2%, where wetlands are being drained, where >10% of the 10 km buffer</i>	<i>The module is applicable because: (a) no project activity involves harvesting trees; (b) detailed land-cover analysis confirms no peatland or tidal wetlands within the PA; (c) no wetland drainage occurs in either baseline or project scenarios; (d) peatland in</i>

	<i>is peatland, or where leakage mitigation measures include flooding cropland or intensive livestock.</i>	<i>the 10 km buffer is <10%; and (e) the project does not implement any leakage mitigation measures involving flooding croplands or intensifying livestock production.</i>
VT0001	<i>a) AFOLU activities the same or similar to the proposed project activity on the land within the proposed project boundary performed with or without being registered as a VCS AFOLU project shall not lead to violation of any applicable law even if the law is not enforced.</i>	<i>The project activities—avoiding unplanned deforestation through surveillance, patrols, fire prevention, and community engagement—are fully legal under Brazilian federal law and do not constitute any activity that would violate environmental, land-use, or conservation regulations, even in the absence of enforcement.</i>
VT0001	<i>b) Additionality determination requires the baseline methodology to justify the most plausible baseline scenario and ensure consistency between baseline determination and project additionality.</i>	<i>The project follows the stepwise approach prescribed in VM0048 and VMD0055 for determining the most plausible baseline scenario. The baseline of continued unplanned deforestation is well-supported by historical land-use trends and risk mapping. The additionality determination is fully consistent with the baseline scenario: without the project, deforestation would continue and potentially accelerate.</i>
VT0007	<i>a) The project is a standalone project meeting the applicability conditions for avoiding unplanned deforestation as defined in VMD0055 and is seeking allocation of jurisdictional unplanned deforestation activity data; or</i>	<i>The project meets condition (a). It is a standalone REDD+ project fully compliant with VMD0055 requirements and aims to prevent unplanned deforestation in the Tapauá corridor. The project will request allocation of jurisdictional UDef activity data from Verra following VT0007 procedures.</i>
VT0007	<i>b) A higher-level jurisdiction is seeking to allocate their FREL to projects or lower-level jurisdictions aiming to avoid unplanned deforestation.</i>	<i>Not applicable. The project falls under condition (a) above and does not rely on allocation of FREL from a higher-level jurisdiction.</i>

3.1.3 Project Boundary (VCS, 3.12)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

3.1.4 Baseline Scenario (VCS, 3.13)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

3.1.5 Additionality (VCS, 3.14)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

3.1.6 Methodology Deviations (VCS, 3.20)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

3.2 Quantification of Estimated GHG Emission Reductions and Removals

3.2.1 Baseline Emissions (VCS, 3.15)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

3.2.2 Project Emissions (VCS, 3.15)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

3.2.3 Leakage Emissions (VCS 2.5, 3.2, 3.6, 3.15, 4.3)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

3.2.4 Estimated GHG Emission Reductions and Carbon Dioxide Removals (VCS, 3.15, 4.1)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

3.3 Monitoring

3.3.1 Data and Parameters Available at Validation (VCS, 3.16)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

3.3.2 Data and Parameters Monitored (VCS, 3.16)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

3.3.3 Monitoring Plan (VCS, 3.16, 3.20)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

3.3.4 Dissemination of Monitoring Plan and Results (VCS, 3.18; CCB, CL4.2)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

4 COMMUNITY

4.1 Without-Project Community Scenario

4.1.1 Descriptions of Communities at Project Start (CCB, CM1.1)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

4.1.2 Interactions between Communities and Community Groups (VCS, 3.19; CCB, CM1.1)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

4.1.3 High Conservation Values (CCB, CM1.2)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

4.1.4 Without-Project Scenario: Community (CCB, CM1.3)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

4.1.5 Negative Community Impact Mitigation (VCS, 3.19; CCB, CM2.2)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

4.1.6 Net Positive Community Well-Being (VCS, 3.19; CCB, CM2.3, GL1.4)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

4.1.6 High Conservation Values Protected (CCB, CM2.4)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

4.2 Other Stakeholder Impacts

4.2.1 Impacts on Other Stakeholders (VCS, 3.18, 3.19; CCB, CM3.1)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

4.2.2 Mitigation of Negative Impacts on Other Stakeholders (VCS, 3.18, 3.19; CCB, CM3.2)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

4.2.3 Net Impacts on Other Stakeholders (VCS, 3.18, 3.19; CCB, CM3.3)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

4.3 Community Impact Monitoring

4.3.1 Community Monitoring Plan (CCB, CM4.1, CM4.2, GL1.4, GL2.2, GL2.3, GL2.5) *Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.*

4.3.2 Monitoring Plan Dissemination (CCB, CM4.3)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

5 BIODIVERSITY

5.1 Without-Project Biodiversity Scenario

5.1.1 Existing Conditions (VCS, 3.19; CCB, B1.1)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

5.1.2 High Conservation Values (CCB, B1.2)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

5.1.3 Without-project Scenario: Biodiversity (CCB, B1.3)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

5.2 Net Positive Biodiversity Impacts

5.2.1 Expected Biodiversity Changes (VCS, 3.19; CCB, B2.1)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

5.2.2 Mitigation Measures (VCS, 3.19; CCB, B2.3)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

5.2.3 Species Used (VCS, 3.19; CCB, B2.5, B2.6)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

5.2.4 Invasive Species (VCS, 3.19; CCB, B2.5)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

5.2.5 GMO Exclusion (CCB, B2.7)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

5.2.6 Inputs Justification (VCS, 3.19; CCB, B2.8)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

5.2.7 Waste Products (VCS, 3.19; CCB, B2.9)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

5.3 Offsite Biodiversity Impacts

5.3.1 Negative Offsite Biodiversity Impacts (CCB, B3.1) and Mitigation Measures (CCB, B3.2)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

5.3.2 Net Offsite Biodiversity Benefits (VCS, 3.19; CCB, B3.3)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.

5.3.3 Biodiversity Monitoring Plan Dissemination (CCB, B4.3)

Section not required for the Under Development stage in accordance to Verra's Registration and Issuance Process v4.7.